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Cost Estimates 

Table E-l presents the cost estimate for the WAG 1 OU l-10 Remedial Design/Remedial Action 
Work Plan development/finalization and the remedial actions as described in Chapter 5 of this Work Plan. 
The estimated costs are provided at a summary level and include only the costs associated with the 
remedial action at the OU l-10 Group 1 sites. [Costs associated with the V-Tanks (TSF-09, -18), PM-2A 
Phase II tank content removal (TSF-26), Burn Pits (TSF-03, WRRTF-Ol), remedial action report, site 
maintenance, institutional controls, and five year reviews will be included in the OU l-10 Group 2 
RDLRAWP.] 

The costs in Table E-l include both direct and indirect costs. Direct costs include estimated dollars 
for equipment, construction, and operation activities to conduct the planned selected remedial activities. 
Indirect costs include estimated dollars for activities to support the remedial action, such as construction 
management, project management, and management reserve. Although the cost estimates are projected to 
be within f lo%, actnal costs may vary based on subcomracting strategies and potential overtime 
required to perform the work due to weather constraints. 

The estimates for each site are based on specific activities. Detailed cost estimates can be found in 
the INEEL FY 2000 WAG 1 control account and the INEEL WAG 1 Detailed Work Plan for FY 2001. It 
needs to be noted that, based on agency comments to this primary document, the PM-2A Phase I 
contaminated soil removal may not occur until the ICDF is open and operational. 

A-l. GENERAL DESCRtPTtONS OF REMEDtAL ACTIONS 

The following sections are brief descriptions of the remedial actions at the Soil Contamination 
Area South of the Turntable, the PM-2A Phase I Contaminated Soil Removal site, the Limited Action for 
the Disposal Pond, and the Fuel Leak Site (WRRTF-13). 

A-l.1 Soil Contamination Area South of the Turn Table 
(TSF-06, Area B) 

Three phases of work will be conducted at TSF-06, Area B, consisting of: 

Phase I 

This phase has already been completed and included surv+rg and sampling the overburden 
material for Cs-137. At identified areas, materials exhibiting Cs-137 concentrations greater 
than 23.3 pCi/g were excavated and placed into soil bags, which are currently being stored 
temporarily at the RPSSA until final disposal can occur at the RWMC. The remaining 
overburden material was scraped north of the site and will remain in the area to be used as 
backfill material once the FRG has been achieved. 

Phase II 

This phase of the remedial action will identify areas exhibiting Cs-137 conuxumtions greater 
than 23.3 pCi/g in the native soil. Once these areas have been identified, contaminated soil 
will be excavated, sampled for a NLCI determma tion, placed into soil bags, and temporarily 
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stored at the RPSSA until final disposal can occur at the RWMC. Once the site has achieved 
the remedial action goals, clean backfill material will be brought in and a temporary road will 
beconstructed. 

Phase III 

The final phase will entail removing the existing road, and surveying and sampling the soil 
underneath the asphalt to determine if there are any areas exhibiting Cs-137 contamination 
greater than the FRG. Such soil will then be excavated, sampled for a NLCI de&ruination, 
placed into soil bags, and temporarily stored at the RPSSA until final disposal can occur at 
the RWMC. Snake Avenue will be replaced and institutional controls will be maintained at 
this site until the Cs-137 contammati on decays to unrestricted land use concentrations 
@zpecbd to be within 100-yr, but will be based on co&rmation sample results). 

A-l.2 PIMA Phase I Contaminated Soil Removal 

The remedial action at this site is to remediate soil contaminated with Cs-137 greater than the 
FRG of 23.3 pCi/g. Past removal actions at PM-2 left three soil stockpiles and one wooden box 
remaining at the site. These stockpiles and wooden box were sampled for a NLCI -on, 
excavated, placed into soil bags, and are currently being stored temporarily at the RPSSA until final 
disposal can occur at the RWMC. The remaking site was then surveyed and sampled to identify areas 
where Cs-137 concentrations are above 23.3 pCi/g. 

Based on the Post-ROD sampling activities, it has been agreed to by the Agencies that a 
4 to 6-inch layer of clean fill material should be placed over this site to mitigate the spread of Cs- 137 . ntammdon due to wind It has also been agreed to by the Agencies that this remedial action will be 
glayed until the ICDF is open and operational. Once the ICDF is open, contaminated soil will be 
excavated to a maximum depth of 3 m (10 ft) below the surrounding surf&e or to below the FRG, 
whichever is less. The cost estimate presented in this section assumes that an average depth of 0.3 m (1 
ft) fbm the entire site will be excavated and disposed. 

A-l.3 Limited Action for the Disposal Pond (TSF-07) 

This limited action will be to maintain institutional controls. Such activities include mpairing the 
existing RADCON fence that surrounds the TSF-07 site and placing signs around the perimeter of the 
site. 

A-l.4 Fuel Leak Site (WRRTF-13) 

As identified in the Final OU 1 - 10 Comprehensive ROD, the scope of work required that a 
RBCA analysis be conducted to determine whether remedial action is warranted. Based on Post-ROD 
sampling data, a RBCA analysis was performed, as presented in Appendix F of this document. Based on 
this analysis, no remedial action will be required at this site. The cost presented in Table E-l only refIects 
the cost associated with the sampling and RBCA analysis. 
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A.2 GENERAL PROJECT ASSUMPTlON$ 

l Remedial action activities will be performed during fair weather conditions during the April 
through October time frame. No f&eze protection or special winte&ation will be required. 

l INEEL Site Stabilization wages will apply; no overtime or sh.ifI differential has been 
considered. 

l Onsite disposal of excavated soils is expected to involve the Radioactive Waste Management 
Complex (RWMC), and the INEEL CERCLA Disposal Facility (ICDF). 

l Sample data from the Post-ROD sampling activities were used to de&mine excavation 
volumes. 

l General aud Administration and Procurement Fees have been included on all subcontract 
work at a rate of 32% General and Administrative (G&A) and 3% Procurement Fee, 
compounded for a total of 36%. 

l The duration of the operations/surveillance and monitoring activities at TSF-06, Area B, 
TSF-26, and TSF-07 is assumed to be 100 years, commencing in FY 2000. 

A.3 SITE SPECIFIC REMEDIAL ACTION ASSUMPTIONS 

Soil Contamination Area South of the TurntaMe (TSF-06, Area B) 

l It is estimated that 810 m3 (1050 yd3) of contaminated soil will be excavated and disposed 
from this site: 

l 270 m3 (350 yd3) f&n TSF-06 overburden 

l 270 m3 (350 yd3) from TSF-06 native 

l 270 m3 (350 yd3) f&m TSF-06 road bed. 

l The area of Snake Avenue asphalt that will be removed is 152 m x 9 m for a total area of 
1,368 m3 (15,000 sf). The depth of asphalt is 0.33 fi (4 inches) for a total of 190 yd30f 
material. 

l Asphalt will not be required to be placed in bags. 

l 270 m3 (350 yd3) of backfill will be required 

0 All borrow material for backfill will be available within a 20 mile radius at no cost other than 
those for transport. 

l Bacm will not need to meet any specifications other than those for the TSF-06 road bed. 

l All contaminated material will be soil bagged. Based on total of 810 m3 (1050 yd3) of 
contaminated soil and capacity of 4.2 m” (5.5 yd3) per bag, 190 bags will be required. 
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Bags will be placed at their final disposal location within 6 months from filling. 

The RWMC is considered to be acceptable for disposal of the TSF-06 waste. 

The number of roll-offs required for removal of Snake Avenue asphalt is 6. 

The ICDF will be able to accept waste in early FY-01 for staging. 

The ICDF will be available to accept waste from TSF-06. 

There will be no weather delays. 

All equipment other than paving equipment is available onsite. 

Soil screening/monitoring will be performed to 20 pCi/g for Cs-137 to ensure the FRG of 
23.3 pCi/g is met. 

Scope for weed control is not included in this estimate. 

Sampling for NLCI at TSF-06 overburden and native soil will be conducted in FY-00. 

The TAN Facility will approve a road outage for Snake Avenue for a period from April 
through October, 200 1. 

Pre-Final inspection will be concurrent for TSF-06 

A Final Inspection Report will be submitted to the Agencies after the pre-final inspection 
checklist has been finalized. 

Contaminated Soils at the PM-2A Tanks (TSF-26) 

0 It is estimated that 1260 m3 ( 1650 yd3) of contaminated soil will be excavated and disposed: 

0 115 m3 (150 yd3) from the PM-2A soil stockpiles/wooden box 

0 1145 m3 (1500 yd3) from TSF-26 native. 

l 75 m3 (100 yd’) of backfill will be required. 

l All borrow material for backfill will be available within a 20 mile radius at no cost other than 
cost for transport 

l Backfill will not need to meet any specifications. 

l All contaminated material will be soil bagged. Given a total of 1260 m3 (1650 yd3) of 
contaminated soil and capacity of 4.2 m3 (5.5 yd3) per bag, 300 bags will be required for the 
work to be performed in FY 01. 

l Bags will be placed at their final disposal location within 6 months from filling. 

E-4 



l The ICDF is considered to be acceptable for onsite disposal of TSF-26 waste. 

l Roll-offs will not be required to send soil to the ICDF. 

0 ICDF will accept soil in end dumps or dump trucks. 

l The ICDF will be available to accept waste from TSF-26. 

l There will be no weather delays. 

l Soil screening/monitoring will be performed to 20 pCi/g for Cs-137 to ensure the FRG of 
23.3 pCi/g is met 

l Scope for weed control is not included in this estimate. 

l Pre-Final hspect ion will be concurrent for TSF-26 and TSF-06. 

l A Final Inspection Report will be submitted to the Agencies after the pre-final inspection 
ch~klisthasbeenfinalizeh 

Disposal Pond (TSF-07) 

l The main portion of the pond is approximately 6304 by 100-A by 104 deep. The overflow 
pond is located along the north side of the pond and is approximately 4300ft by 80-a. The 
perimeter around the disposal pond is estimated to have a  total length of 25004inear feet. 

l The repair and maintenance of the existing RADCON fence on the perimeter of the pond will 
not involve entry into the contaminated area. 

Fuel Leak Site (WRRTF-13) 

l Remedial  action is not required, based upon the results of the Risk-Based Corrective Action 
analysis, presented in Appendix F  of this RD/RAWP. 

l No Institutional Controls will be required at this site based on the RBCA analysis. 

A.4 CONTINGENCY GUIDELINE IMPLEMENTATION 

No costs for maintaining conformance with standard Environmental Restoration Program 
Procedures, for contingency, or for management  reserve, have been included in this estimate. 

A.5 OTHER COMMENTSICONCERNS SPECIFIC TO THIS ESTIMATE 

Unit costs used in this cost estimate are comparable to costs derived from similar construction 
activities completed at the INEEL, such as those conducted at the Central Facilities Area (CFA) and Test 
Reactor Area (TRA). 
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Table E-l. Summary Level Cost Estimate for OU l-10 Group 1 Sites 

Fiscal Year 
(FY)-2000 

FFAICO Management and Oversight 

WAG 1 - Management 

OU I-IO Group 1 RD/RAWP 

Development/Finalization 

OU I-IO Post-ROD Sampling 

Prepare and Finalize Post-ROD SAP 

TSF-06 
TSF-06, Overburden 
TSF-06, Native Soil 

PM-2A 
PM-2A Stockpiles NLCID 
PM-2A Native Soil 
PM-2A Debris 

WRRTF-13 
WRRTF-13 sampling 

OU I-10 Group 1 Remedial Action 
TSF-06 

TSF-06 Overburden 
TSF-06 Native 
TSF-06 Road Removal 
TSF-06 Hot Spot removal under Road 
TSF-06 Road Replacement 
TSF-06 Soil Disposal 

TSF-26 
TSF-26 Placement of Clean Fill Material 
TSF-26 Soil Removal 
TSF-26 Backfilling and Grading to Surrounding Grade 
Disposal 

WRRTF-13 
No Remedial Action Required 

TSF-07 
Repair of Existing Fence 

Final Inspection Report for OU I-10 Group 1 Sites 

$ 

$ 

$ 
$ 

$ 
$ 
$ 

$ 

62,933 
71,967 

81,300 
179,067 

11,200 

186,333 

165,710 
689,610 
141,227 
156,810 
124,327 
23,217 

26,977 
241,400 

66,124 
18,000 

Total OU l-10 Group 1 Sites Estimated Cost $ 2,767,601 
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Appendix F 

WRRTF-13 Post-ROD Sampling Data and RBCA Analysis 



Appendix F 
WRRTF-13 Post-ROD Sampling and RBCA Analysis 

Post-Record of Decision (ROD) sampling at WRRTF- 13 began February 282000 and concluded 
March 2,200O. The sample locations and sampling approach are given in the post-ROD field sampling 
plan (DOE/ID-10710, Revision 0, February 2000). 

Seven borehole locations were selected based on site history to bias the samples toward areas of 
highest contamination. Borehole 1 was placed at the former location of tank TAN-738, which was known 
to have leaked, Borehole 2 was placed adjacent to tanks TAN-738 and -739. Boreholes 3 through 6 were 
placed along transfer piping that was known to have leaked. Finally, Borehole 7 was placed at the former 
location of tank TAN-787. Figure F- 1 shows the borehole locations at the WRRTF- 13 site. 

A minimum of four samples were taken from each borehole, three of the samples taken were 
determined from taking photoionization detector (PID) or flame ionization detector (FID) readings to 
determine the highest hydrocarbon concentrations. The three samples from each borehole with the 
highest PID or FID readings were sent to the laboratory for analysis. In addition, a composite sample was 
taken from each borehole and analyzed. Further details of the sampling procedures and nature and extent 
of contamination are presented in the post-ROD field sampling plan (DOE/ID- 107 10, Revision 0, 
February 2000). 

A Risk Based Corrective Action (RBCA) analysis was performed on the data received from the 
analytical laboratory. The maximum concentration of each detected contaminant from all the samples 
collected were compared to the State of Idaho RBCA Tier 0 and Tier 1 screening concentrations. The 
maximum concentrations from this site exceeded both the Tier 0 and Tier 1 RBCA screening 
concentrations. To complete the RBCA analysis a Tier 2 evaluation was done using the RBCA Software 
(State of Idaho RBCA Tier 2 Software Ver 1 .O July 1997). Input data to the RBCA software included: 
maximum concentrations, current land use is occupational, future land use will be residential, no surficial 
contaminated soil (which precluded calculating resident child risks due to soil ingestion), and identifying 
that the groundwater class is 2 since this flow rate is closer to the Snake River Plain Aquifer flow rate. 
The output for this evaluation is provided in Appendix F. As presented on page F 1- 1, the cumulative risk 
at this site for the residential scenario is l.l7E-08 and the cumulative Hazard Index (HI) is 0.96. The 
cumulative risk for an industrial scenario is 2.65E-09 and the cumulative HI is 0.42. The Subsurface Soil 
Indoor Inhalation exposure pathway is the main contributor to the cumulative HI. The results of the 
RBCA Tier 2 analysis are below the Tier 2 evaluation criteria of lE-05 cumulative risk and a HI of 1. 

Based on the results of the RBCA analysis, no further excavation is necessary at the Fuel Leak site 
(WRRTF- 13). Post-ROD sampling has determined that the site poses an acceptable risk to both 
occupational and residential occupation scenarios. 
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Figure F-l. Sampling locations at the Fuel Leak site (WRRTF- 13). 
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